BILL NO. S-87-04- 65

SPECIAL ORDINANCE NO. S- 118-87

AN ORDINANCE approving Change Order No. 1 (Final) for Res. 1033-86, McKinnie-Senate Water Main, with Tomco Construction Co., Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 (Final) for Res. 1033-86, McKinnie-Senate Water Main, with Tomco COnstruction Co., Inc., in connection with the Board of Public Works and Safety, for:

this Change Order is necessary because of change design to move 2" blowoff that would have been put in street;

involving a net increase of One Thousand One Hundred Thirty-Eight and 50/100 Dollars ($1,138.50), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2.. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Redd seconded by Eisbart, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____.M.,E.S.T.

DATE: 4-28-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd seconded by Eisbart, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9				
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
HENRY	✓				
REDD	✓				
SCHMIDT	✓				
STIER	✓				
TALARICO	✓				

DATE: 5-12-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (APPROPRIATION) (~~GENERAL~~) (SPECIAL) (~~ZONING MAP~~) ORDINANCE (~~RESOLUTION~~) NO. S-118-87 on the 12th day of May, 19 87,

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 13th day of May, 19 87, at the hour of 11:30 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 14th day of May, 19 87, at the hour of 11:00 o'clock A.M.,E.S.T.

WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 1 (FINAL)
Project No. ---
Name of Project MCKINNIE-SENATE WATER MAIN INSTALLATION

Contract No. ---
Resolution No. 1033-86
Board Order No. 151-85
Date February 20, 1987

To: TOMCO CONSTRUCTION CO., INC.
(Contractor)

77-85-37
4/8/87

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
1	69 L.F.	12" D. I. CL. 50 WATER MAIN	16.50	---	1,138.50

Total Decrease		
Total Increase		1,138.50
Net (~~Decrease~~) (Increase) Contract Price		1,138.50

The sum of $ 1,138.50 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 49,434.05
Current Contract Price Adjusted by Previous Change Order	$ 49,434.05
New Contract Price Including This Change Order	$ 50,572.55

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by --- calendar days due to this Change Order. The date for completion of all work shall be same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [signature] (Chief Water Engineer) Date 2-25-87

Accepted by: [signature] (Contractor) Date 2-24-87

Approved by: (Director of Water Resources) Date

Approved by: [signature] (Chm. Bd. of Works) Date 4-8-87

[signature] (Member Bd. of Works) Date 4-7-87

[signature] (Member Bd. of Works)

Attested by: [signature] (Clerk) Date 4-8-87

Change Order No. 1 (FINAL)

Resolution No. 1033-86

Board Order No. 151-85

REQUEST AND JUSTIFICATION FOR CHANGE

1. **Necessity for change:** CHANGE DESIGN TO MOVE 2" BLOWOFF THAT WOULD HAVE BEEN PUT IN STREET.

2. **Will proposed change alter size of the project?** Yes_____ No X

   If yes, explain

3. **Affect on operation and maintenance cost of this project:**

   NONE

Albert H. Lichtsinn

ALBERT H. LICHTSINN **Engineer**

Admn. Appr. _____

TITLE OF ORDINANCE Change Order #1 (Final) Res. 1033-86, McKinnie-Senate

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 for Res. 1033-86, McKinnie-Senate Water Main, is necessary because of change design to move 2" blowoff that would have been put in street. Tomco Construction is the contractor.

S-87-04-65

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of $1,138.50

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-04-65

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order No. (Final) for Res. 1033-86, McKinnie-Senate Water Main, with Tomco Construction Co., Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) ~~(RESOLUTION)~~

YES		NO
Charles B Redd	CHARLES B. REDD CHAIRMAN	
	PAUL M. BURNS VICE CHAIRMAN	
Thomas C. Henry	THOMAS C. HENRY	
	BEN A. EISBART	
Samuel J. Talarico	SAMUEL J. TALARICO	

CONCURRED IN 5-12-87.

SANDRA E. KENNEDY
CITY CLERK